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ESTIMATE RUN 09/01/2004

ESTIMATE SUMMARY 16:56:46

CONTID: C14828 ESTIMATE NO: 0002 PROG 2002

PCN: 14828-BID COFRS REPORTING CATEGORY: 5

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US160 South Fork Joint Seal PERCENT TIME:

PROJECT NO: NH 1602-101

US160 South Fork Joint Seal

NAME OF ROAD: 160A

PROJECT COUNTIES: RIO GRANDE

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 08/28/2004 DATE TIME STARTED 06/10/2004

2350 E. 70TH AVE. DATE LET 05/13/2004 DATE WORK BEGAN 07/19/2004

P.O. BOX 358 DATE AWARDED 05/17/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 06/10/2004 DATE ACCEPTED

DENVER CO 80229 303-286-8500 DATE NOTICE TO PROCEED 06/10/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 490,705.24 PARTICIPATING $ $ 249,905.39

AWARD PROJECT AMT: 434,048.22 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -30.26

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.44

29.0 TIME ALLOW:

ORIG TIME ALLOW:

45 WORK DAYS

WORK DAYS45

51.12%

239,880.35

249,905.39

249,905.39

249,875.13

$

$

$

$

250,824.89

0.00

250,824.89

0.00

250,824.89

-30.26

0.00

250,794.63

0.00

AMOUNT DUE 250,794.63 249,875.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 249,875.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14828-BID ESTIMATE RUN 09/01/2004

PROJECT: NH 1602-101 ESTIMATE NO: 0002 16:56:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 850.00

850.00000 1.000 850.00

208-00045

0010 *PARTIAL DEPTH REPAIR OF CONCRETE PAVEMENT 216.130 0.000

SF 216.130 11,671.02

54.00000 216.130 11,671.02

412-05000

0015 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 195,517.000 0.000

LF 127,086.000 162,670.08

1.28000 127,086.000 162,670.08

412-14000

0020 *ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 12,002.000 0.000

LF 6,001.000 19,383.23

3.23000 6,001.000 19,383.23

412-15000

0025 *MOBILIZATION 1.000 0.000

L S 0.520 36,400.00

70,000.00000 0.520 36,400.00

626-00000

0030 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.640 482.56

754.00000 0.640 482.56

626-01000

0035 *FLAGGING 1,800.000 0.000

HOUR 422.500 8,450.00

20.00000 422.500 8,450.00

630-00000

0040 *TRAFFIC CONTROL MANAGEMENT 45.000 0.000

DAY 18.000 7,470.00

415.00000 18.000 7,470.00

630-00012

0045 *FLASHING BEACON (PORTABLE) 3.000 1.500

EACH 0.000 0.00

529.00000 1.500 793.50

630-80001

0050 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 0.000

EACH 2.500 27.50

11.00000 2.500 27.50

630-80341

0055 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 6.000

EACH 9.500 199.50

21.00000 15.500 325.50

630-80342
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PCN: 14828-BID ESTIMATE RUN 09/01/2004

PROJECT: NH 1602-101 ESTIMATE NO: 0002 16:56:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 0.000

EACH 3.000 81.00

27.00000 3.000 81.00

630-80343

0065 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 0.000

EACH 1.000 430.00

430.00000 1.000 430.00

630-80357

0070 *DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 4.000 88.00

22.00000 4.000 88.00

630-80360

0075 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 0.000

EACH 0.500 80.00

160.00000 0.500 80.00

630-80365

0080 *TRAFFIC CONE 250.000 0.000

EACH 125.000 937.50

7.50000 125.000 937.50

630-80380

0085 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0090 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0095 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

CAT 0200 $249,220.39 250,139.89CURRENT AMT 490,020.24 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0100 SANITARY FACILITY 1.000 0.000

EACH 1.000 685.00

685.00000 1.000 685.00

620-00020

CAT 0400 $685.00 685.00CURRENT AMT 685.00 $$

PROJECT TOTAL 249,905.39 $ 250,824.89CURRENT AMT 490,705.24 $$


